

## CHANGE ORDER

### Tetra Tech Architects & Engineers See Attached NYSED Form FPCOC

**PROJECT: (Name & Address)**  
Wallkill Central School District  
Capital Project - Phase 1

**Tetra Tech Project No.:**  
17597-22001

**OWNER: (Name & Address)**  
Wallkill Central School District  
1500 Route 208  
Wallkill, New York 12589

**CONTRACTOR: (Name & Address)**  
Whispering Pines Development Corp.  
50 Mertes Lane  
Vails Gate, New York 12584

### CONTRACT INFORMATION

**Contract For:** Site Work (SC-1)  
**Date:** March 22, 2023

**SED Project Number & Building Name:**  
62-18-01-06-0-007-018  
Wallkill Senior High School

### CHANGE ORDER INFORMATION:

**Number:** SC-1-12  
**Date:** April 8, 2024

**SED Project Manager:**  
Wendy Clark

**ARCHITECT: (Name & Address)**  
Tetra Tech Architects & Engineers  
Cornell Business & Technology Park  
10 Brown Road  
Ithaca, New York 14850

**CONSTRUCTION MANAGER: (Name & Address)**  
Barone Construction Group, Inc.  
23 New Paltz Road  
P.O. Box 876  
Highland, New York 12528

The Contract is changed as follows: *(Insert a detailed description of the change.)*

Material and labor costs to grind down, refurbish and lay finishing coats to the existing concrete ramp.

The original Contract Sum was	<u>\$4,335,807.00</u>
Net change by previous authorized Change Orders	<u>\$251,381.06</u>
The Contract Sum prior to this Change Order was	<u>\$4,587,188.06</u>
The Contract Sum will be increased by this Change Order in the amount of	<u>\$13,479.89</u>
The new Contract Sum, including this Change Order will be	<u>\$4,600,667.95</u>
The Contract Time will be unchanged.	
The date of Substantial Completion as of this Change Order therefore is as specified.	

The signees below agree and accept the changes to this Contract as outlined by the attached N.Y.S.E.D. Change Order Certification (Form FPCOC).  
Not valid until signed by the Architect, Contractor and Owner.

**Tetra Tech Architects & Engineers**

**ARCHITECT (Firm Name)**

**SIGNATURE**

**Tomas W. Farlow, Project Manager**  
**PRINTED NAME AND TITLE**

**04/16/2024**  
**DATE**

**Whispering Pines Development Corp.**  
**CONTRACTOR (Firm Name)**

**SIGNATURE**

**Kim Leonette, President**  
**PRINTED NAME AND TITLE**

**DATE**

**Barone Construction Group, Inc.**

**CONSTRUCTION MANAGER (Firm Name)**

**SIGNATURE**

**Joseph Barone, President**  
**PRINTED NAME AND TITLE**

**4/18/24**  
**DATE**

**Wallkill Central School District**  
**OWNER (Firm Name)**

**SIGNATURE**

**Brian Devincenzi, Assistant Supt. for Support Services**  
**PRINTED NAME AND TITLE**

**DATE**

**Legal Notice:** With the exception of adding signature and signature information, any other modification, addition of language, etc. is strictly prohibited unless authorized and performed by Tetra Tech. Any such unauthorized modifications/additions will be stricken from the official record document. Please contact Tetra Tech with any requests for modification/additions to this document.

BCG, 3-5-24.....proposal is fair and reasonable. Profit and bonds amounts are corrected. Recommend issuing change order in the amount of \$13,479.89. Work to take place spring 2024.

TT: Approved 4/05/24 - DD



Whispering Pines Change Order #11				
Project Name:	Wallkill CSD 17597-22001, SC1			
Prepared On:	2/16/2024			
Change Order For:	Ramp Repair			
Description of Change Order	This proposal is being provided for the additional Labor, material, and equipment to repair the corners and apply a traffic coating.			
Prepared By:	Matthew Burke			
Description	Qty	Unit	Unit Cost	Total Price
MATERIAL				
Primer	3	GAL	\$ 230.10	\$ 690.30
Sand	1	EA	\$ 25.00	\$ 25.00
Intermediate Coat	5	GAL	\$ 236.00	\$ 1,180.00
Top Coat	5	GAL	\$ 302.75	\$ 1,513.75
Concrete Grinding Disks	3	EA	\$ 136.00	\$ 408.00
EQUIPMENT				
LABOR				
(3) Laborers 3 days Grinding concrete, repairing concrete, applying traffic coating	72	HR	\$ 106.73	\$ 7,684.56
			Subtotal:	\$11,501.61

**ASSUMPTIONS & CLARIFICATIONS**

This change order excludes all sales tax  
This change order excludes all engineering.  
This change order excludes all overtime and/or premium time, and assumes all work to be performed during standard working hours  
This change order assumes power and hookup of by others  
This change order excludes all testing requirements  
This CO Includes all new labor Rates as of 5/31/2023

TOTAL COST	
Cost of Work	\$11,501.61
Overhead 10%	\$1,150.16
Profit 5%	<del>-\$1,150.16</del>
Bond 2%	<del>\$276.04</del>
GRAND TOTAL	<del>\$14,027.97</del>

\$575.08  
\$253.04

grand total \$13,479.89




**THE STATE EDUCATION DEPARTMENT / THE UNIVERSITY OF THE STATE OF NEW YORK**

Office of Facilities Planning, 89 Washington Avenue, Room 1060 Education Building Annex, Albany, NY 12234

Tel. (518) 474-3906

Tel. (518) 474-3906

www.p12.nysed.gov/facplan/

## CHANGE ORDER CERTIFICATION

Must be attached to back of Change Order

Tt Project No. 17597-22001

Instructions: This CERTIFICATION is required for all change orders submitted to SED

Fill out all three parts completely.

Change Order Number:

SC-1-12

**Part One - General Information**
**Provide separate Change Orders for each Project Number**

SED Project Number

6	2	1	8	0	1	0	6	0	0	0	7	0	1	8
---	---	---	---	---	---	---	---	---	---	---	---	---	---	---

District BEDS Code

Building Identification Number

Project number

District &amp; Building Name

Wallkill Central School District / Wallkill Senior High School

Type of Project

☒ Reconstruction /Alteration
 ☐ Addition & Alteration
 ☐ New Building
 ☐ Other

Project Description

Wallkill Central School District

Architect / Engineer firm

Tetra Tech Architects &amp; Engineers, 10 Brown Road, Ithaca, New York 14850

name

address

Contact Person

Thomas Farlow, Project Manager, 607-277-7100, thomas.farlow@tetrattech.com

name &amp; title

phone number &amp; e-mail

Construction Manager firm

Barone Construction Group, Inc., 23 New Paltz Road, Highland, New York 12528

name

address

Contact Person

Joseph Barone, President, 845-691-2244, joseph.barone@bcgcmgc.com

name &amp; title

phone number &amp; e-mail

District Contact Person

Brian Devincenzi, Asst. Supt. for Support Services, 845-895-7102, bdevincenzi@wallkillcsd.k12.ny.us

name &amp; title

phone number &amp; e-mail

**Part Two**
**Provide the following information for each individual item in the change order:**

(Number each item if there is more than one and provide additional sheets as necessary.)

- A. **Requested By** (Who initiated the change request)
- B. **Relationship to Project Scope** (How is this change related to the original project scope)
- C. **Basis of Need** (Describe why the change is needed)
- D. **Description of Work** (Provide a detailed description of the work or services provided in the change order. Provide text, a drawing or both as necessary to demonstrate code compliance and the individual cost of each item.)

A1. Owner.

B1. Replacement of existing sidewalks with new walk.

C1. Owner requested damage and cracks of existing ramp be fixed.

D1. Material and labor costs to grind down, refurbish and lay finishing coats to the existing concrete ramp.

\$13,479.89

**Total****\$13,479.89**

## CHANGE ORDER CERTIFICATION

### Part Three

1

#### Change order requirements:

- ✓ The scope of the change order must relate to the project scope previously approved.
- ✓ Dollar amounts applied from allowances toward costs associated with the changes must be provided.
- ✓ If the cost of this change order is not within the approved amount as currently established on the SA-4, please provide a Form FP-FI, Request for Revision of Financial Information, with documentation showing the additional authorization of funds.
- ✓ Each change order shall be signed by the president of the board of education, the architect/engineer, and the contractor.

2

#### Certification of the Superintendent of Schools (District Superintendent if a BOCES project)

The following statements are true and correct to the best of my knowledge and belief:

- The revised total cost is within the authorized appropriation for this project.
- Where any work of this change order requires a type or kind of work that is not included in the original contract documents, the school district's attorney has been contacted to assure conformance with the Opinion of the State Comptroller No. 60-505.

Kevin Castle, Supt. of Schools

\_\_\_\_\_  
Date

\_\_\_\_\_  
Signature and printed name of the School Superintendent or District Superintendent if a BOCES project

3

#### Certification of the Architect or Engineer

The following statements are true and correct to the best of my knowledge and belief:

- Work required by this change order is in accordance with applicable sections of the approved contract documents.
- Any plan, sketch, or attachment referenced in this change order is included herein.
- Work required by this change order is in accordance with applicable provisions of the NYS Uniform Fire Prevention and Building Code, State Education Department's building standards, and NYS Department of Labor's Code Rule 56.
- Work required by this change order was designed by an architect or engineer who is currently licensed by the State of New York.
- Work required by this change order that involves asbestos-containing building material (ACBM) was designed by an architect or engineer who is currently licensed by the State of New York and who is appropriately certified as an asbestos designer by the NYS Department of Labor at the time he/she designed the asbestos-related project.

Tetra Tech Architects & Engineers

\_\_\_\_\_  
Architectural / Engineering Firm Name

04/16/2024

\_\_\_\_\_  
Date

Thomas W. Farlow

\_\_\_\_\_  
Signature and printed name of the Architect or Engineer



## CHANGE ORDER

**Tetra Tech Architects & Engineers**  
See Attached NYSED Form FPCOC

**PROJECT: (Name & Address)**  
Wallkill Central School District  
Capital Project - Phase 1

**Tetra Tech Project No.:**  
17597-22001

**OWNER: (Name & Address)**  
Wallkill Central School District  
1500 Route 208  
Wallkill, New York 12589

**CONTRACTOR: (Name & Address)**  
Whispering Pines Development Corp.  
50 Mertes Lane  
Vails Gate, New York 12584

**CONTRACT INFORMATION**

**Contract For:** Site Work (SC-1)  
**Date:** March 22, 2023

**SED Project Number & Building Name:**  
62-18-01-06-0-007-018  
Wallkill Senior High School

**CHANGE ORDER INFORMATION:**

**Number:** SC-1-13  
**Date:** April 8, 2024

**SED Project Manager:**  
Wendy Clark

**ARCHITECT: (Name & Address)**  
Tetra Tech Architects & Engineers  
Cornell Business & Technology Park  
10 Brown Road  
Ithaca, New York 14850

**CONSTRUCTION MANAGER: (Name & Address)**  
Barone Construction Group, Inc.  
23 New Paltz Road  
P.O. Box 876  
Highland, New York 12528

The Contract is changed as follows: *(Insert a detailed description of the change.)*

Credit for cost of material, equipment, and labor for the removal and replacement of the aluminum thresholds at the exterior doors.

The original Contract Sum was	<u>\$4,335,807.00</u>
Net change by previous authorized Change Orders	<u>\$264,860.95</u>
The Contract Sum prior to this Change Order was	<u>\$4,600,667.95</u>
The Contract Sum will be <b>decreased</b> by this Change Order in the amount of	<u>(\$4,437.69)</u>
The new Contract Sum, including this Change Order will be	<u>\$4,596,230.26</u>
The Contract Time will be unchanged.	
The date of Substantial Completion as of this Change Order therefore is as specified.	

The signees below agree and accept the changes to this Contract as outlined by the attached N.Y.S.E.D. Change Order Certification (Form FPCOC).  
Not valid until signed by the Architect, Contractor and Owner.

**Tetra Tech Architects & Engineers**

**ARCHITECT (Firm Name)**

**SIGNATURE**

**Tomas W. Farlow, Project Manager**  
**PRINTED NAME AND TITLE**

**04/16/2024**

**DATE**

**Whispering Pines Development Corp.**

**CONTRACTOR (Firm Name)**

**SIGNATURE**

**Kim Leonette, President**  
**PRINTED NAME AND TITLE**

**4/19/24**

**DATE**

**Barone Construction Group, Inc.**

**CONSTRUCTION MANAGER (Firm Name)**

**SIGNATURE**

**Joseph Barone, President**  
**PRINTED NAME AND TITLE**

**4/18/24**

**DATE**

**Wallkill Central School District**

**OWNER (Firm Name)**

**SIGNATURE**

**Brian Devincenzi, Assistant Supt. for Support Services**  
**PRINTED NAME AND TITLE**

**DATE**

**Legal Notice:** With the exception of adding signature and signature information, any other modification, addition of language, etc. is strictly prohibited unless authorized and performed by Tetra Tech. Any such unauthorized modifications/additions will be stricken from the official record document. Please contact Tetra Tech with any requests for modification/additions to this document.

BCG, 12-11-23.....This proposal is a credit for deleted work related to removing and replacing the aluminum thresholds at the exterior doors. Proposal is fair and reasonable.

TT: Approved 04/05/2024



Whispering Pines Change Order #41				
Project Name:	Wallkill CSD 17597-22001, SC1			
Prepared On:	10/16/2023			
Change Order For:	Additional Work SC 1			
Description of Change Order	This proposal is being provided for the additional labor, material, and equipment for the additional work requested on SC 1			
Prepared By:	Matthew Burke			
Description	Qty	Unit	Unit Cost	Total Price
Main Entrance Concrete Threshold Credit				
<b>MATERIAL</b>				
Concrete	-2	CY	\$ 190.54	\$ (381.08)
WWF	-85	SF	\$ 0.32	\$ (27.20)
Chairs	-7	LF	\$ 0.91	\$ (6.37)
<b>EQUIPMENT</b>				
308 Excavator	-3	HRS	\$ 75.00	\$ (225.00)
<b>LABOR</b>				
(2) Laborers removing and installing threshold	-8	HRS	\$ 106.73	\$ (853.84)
(1) Operator Demo and Prep for new concrete	-3	HRS	\$ 127.56	\$ (382.68)
(3) Laborer Demo prep, place new concrete	-24	HRS	\$ 106.73	\$ (2,561.52)
Subtotal:				-\$4,437.69

#### ASSUMPTIONS & CLARIFICATIONS

This change order excludes all sales tax  
This change order excludes al engineering.  
This change order excludes all overtime and/or premium time, and assumes all work to be performed during standard working hours  
This change order assumes power and hookup of by others  
This change order excludes all testing requirements  
This CO Includes all new labor Rates as of 5/31/2023

TOTAL COST	
Cost of Work	-\$4,437.69
Overhead 10%	\$0.00
Profit 5%	\$0.00
GRAND TOTAL :	-\$4,437.69





## THE STATE EDUCATION DEPARTMENT / THE UNIVERSITY OF THE STATE OF NEW YORK

Office of Facilities Planning, 89 Washington Avenue, Room 1060 Education Building Annex, Albany, NY 12234

Tel. (518) 474-3906

Tel. (518) 474-3906

www.p12.nysed.gov/facplan/

**CHANGE ORDER CERTIFICATION**Must be attached to back of Change Order

Tt Project No. 17597-22001

**Instructions:** This CERTIFICATION is required for all change orders submitted to SED

Fill out all three parts completely.

**Change Order Number:**

SC-1-13

**Part One - General Information****Provide separate Change Orders for each Project Number**

SED Project Number

6	2	1	8	0	1	0	6	0	0	0	7	0	1	8
---	---	---	---	---	---	---	---	---	---	---	---	---	---	---

District BEDS Code

Building Identification Number

Project number

District &amp; Building Name

Wallkill Central School District / Wallkill Senior High School

Type of Project

☒ Reconstruction /Alteration
 ☐ Addition & Alteration
 ☐ New Building
 ☐ Other

Project Description

Wallkill Central School District

Architect / Engineer firm

Tetra Tech Architects &amp; Engineers, 10 Brown Road, Ithaca, New York 14850

name

address

Contact Person

Thomas Farlow, Project Manager, 607-277-7100, thomas.farlow@tetrattech.com

name &amp; title

phone number &amp; e-mail

Construction Manager firm

Barone Construction Group, Inc., 23 New Paltz Road, Highland, New York 12528

name

address

Contact Person

Joseph Barone, President, 845-691-2244, joseph.barone@bcgcmgmc.com

name &amp; title

phone number &amp; e-mail

District Contact Person

Brian Devincenzi, Asst. Supt. for Support Services, 845-895-7102, bdevincenzi@wallkillcsd.k12.ny.us

name &amp; title

phone number &amp; e-mail

**Part Two****Provide the following information for each individual item in the change order:**

(Number each item if there is more than one and provide additional sheets as necessary.)

- A. **Requested By** (Who initiated the change request)
- B. **Relationship to Project Scope** (How is this change related to the original project scope)
- C. **Basis of Need** (Describe why the change is needed)
- D. **Description of Work** (Provide a detailed description of the work or services provided in the change order. Provide text, a drawing or both as necessary to demonstrate code compliance and the individual cost of each item.)

- A1. Contractor.
- B1. Main Entrance concrete threshold.
- C1. Credit for the installation of the Main Entrance concrete threshold as per Drawing AC121, Keynote 44. Existing threshold was not needed because exterior concrete was made level to interior finish floor.
- D1. Credit for cost of material, equipment, and labor for the removal and replacement of the aluminum thresholds at the exterior doors. (\$4,437.69)

**Total** (\$4,437.69)



# CHANGE ORDER CERTIFICATION

## Part Three

1

### Change order requirements:

- ✓ The scope of the change order must relate to the project scope previously approved.
- ✓ Dollar amounts applied from allowances toward costs associated with the changes must be provided.
- ✓ If the cost of this change order is not within the approved amount as currently established on the SA-4, please provide a Form FP-FI, Request for Revision of Financial Information, with documentation showing the additional authorization of funds.
- ✓ Each change order shall be signed by the president of the board of education, the architect/engineer, and the contractor.

2

### Certification of the Superintendent of Schools (District Superintendent if a BOCES project)

The following statements are true and correct to the best of my knowledge and belief:

- The revised total cost is within the authorized appropriation for this project.
- Where any work of this change order requires a type or kind of work that is not included in the original contract documents, the school district's attorney has been contacted to assure conformance with the Opinion of the State Comptroller No. 60-505.

\_\_\_\_\_  
Date

Kevin Castle, Supt. of Schools  
\_\_\_\_\_  
Signature and printed name of the School Superintendent or District Superintendent if a BOCES project

3

### Certification of the Architect or Engineer

The following statements are true and correct to the best of my knowledge and belief:

- Work required by this change order is in accordance with applicable sections of the approved contract documents.
- Any plan, sketch, or attachment referenced in this change order is included herein.
- Work required by this change order is in accordance with applicable provisions of the NYS Uniform Fire Prevention and Building Code, State Education Department's building standards, and NYS Department of Labor's Code Rule 56.
- Work required by this change order was designed by an architect or engineer who is currently licensed by the State of New York.
- Work required by this change order that involves asbestos-containing building material (ACBM) was designed by an architect or engineer who is currently licensed by the State of New York and who is appropriately certified as an asbestos designer by the NYS Department of Labor at the time he/she designed the asbestos-related project.

04/16/2024  
\_\_\_\_\_  
Date

Tetra Tech Architects & Engineers  
\_\_\_\_\_  
Architectural / Engineering Firm Name

\_\_\_\_\_  
Signature and printed name of the Architect or Engineer

Thomas W. Farlow

## CHANGE ORDER

**Tetra Tech Architects & Engineers**

**See Attached NYSED Form FPCOC**

**PROJECT: (Name & Address)**  
Wallkill Central School District  
Capital Project - Phase 1

**Tetra Tech Project No.:**  
17597-22001

**OWNER: (Name & Address)**  
Wallkill Central School District  
1500 Route 208  
Wallkill, New York 12589

**CONTRACTOR: (Name & Address)**  
Whispering Pines Development Corp.  
50 Mertes Lane  
Vails Gate, New York 12584

**CONTRACT INFORMATION**

Contract For: Site Work (SC-1)  
Date: March 22, 2023

**SED Project Number & Building Name:**  
62-18-01-06-0-007-018  
Wallkill Senior High School

**CHANGE ORDER INFORMATION:**

Number: SC-1-14  
Date: April 11, 2024

**SED Project Manager:**  
Wendy Clark

**ARCHITECT: (Name & Address)**  
Tetra Tech Architects & Engineers  
Cornell Business & Technology Park  
10 Brown Road  
Ithaca, New York 14850

**CONSTRUCTION MANAGER: (Name & Address)**  
Barone Construction Group, Inc.  
23 New Paltz Road  
P.O. Box 876  
Highland, New York 12528

The Contract is changed as follows: *(Insert a detailed description of the change.)*

Cost of labor and material for adding bottom rail to fencing along pathway in the back of the school, enlarging a gate size along the sidewalk, and modifying existing cantilever gate to smaller opening. Refer to enclosed document for images related to this change order.

The original Contract Sum was	<u>\$4,335,807.00</u>
Net change by previous authorized Change Orders	<u>\$260,423.26</u>
The Contract Sum prior to this Change Order was	<u>\$4,596,230.26</u>
The Contract Sum will be increased by this Change Order in the amount of	<u>\$8,972.73</u>
The new Contract Sum, including this Change Order will be	<u>\$4,605,202.99</u>
The Contract Time will be unchanged.	
The date of Substantial Completion as of this Change Order therefore is as specified.	

The signees below agree and accept the changes to this Contract as outlined by the attached N.Y.S.E.D. Change Order Certification (Form FPCOC).  
Not valid until signed by the Architect, Contractor and Owner.

**Tetra Tech Architects & Engineers**

ARCHITECT (Firm Name)

SIGNATURE

Tomas W. Farlow, Project Manager  
PRINTED NAME AND TITLE

04/16/2024

DATE

**Whispering Pines Development Corp.**

CONTRACTOR (Firm Name)

SIGNATURE

Kim Leonette, President  
PRINTED NAME AND TITLE

4/19/24

DATE

**Barone Construction Group, Inc.**

CONSTRUCTION MANAGER (Firm Name)

SIGNATURE

Joseph Barone, President  
PRINTED NAME AND TITLE

4/18/24

DATE

**Wallkill Central School District**

OWNER (Firm Name)

SIGNATURE

Brian Devincenzi, Assistant Supt. for Support Services  
PRINTED NAME AND TITLE

DATE

**Legal Notice:** With the exception of adding signature and signature information, any other modification, addition of language, etc. is strictly prohibited unless authorized and performed by Tetra Tech. Any such unauthorized modifications/additions will be stricken from the official record document. Please contact Tetra Tech with any requests for modification/additions to this document.

BCG, 2-21-24.....Proposal is fair and reasonable. All changes were Owner requests and performed at the direction of BCG and WCSD. Recommend issuing change order in the amount of \$8,803.00.

TT: Approved Change Order Amount \$8,972.73 - DD 04/08/24



Whispering Pines Change Order #38				
Project Name:	Wallkill CSD 17597-22001, SC1			
Prepared On:	2/16/2024			
Change Order For:	Additional Work SC 1			
Description of Change Order	This proposal is being provided for the additional Labor, material, and equipment for the additional work requested on SC 1			
Prepared By:	Matthew Burke			
Description	Qty	Unit	Unit Cost	Total Price
Fence Additions				
<b>MATERIAL</b>				
Credit For tension wire	-1	LS	\$ 49.00	\$ (49.00)
Add Bottom Rail To Fences	1	EA	\$ 7,890.00	\$ 7,890.00
Enlarge 4' Gate to 7" Gate	1	EA	\$ 460.00	\$ 460.00
Modify Existing gate to fit smaller opening	1	EA	\$ 1,120.00	\$ 1,120.00
Credit for Dumpster Gates	-1	LS	\$ 1,534.00	\$ (1,534.00)
<b>EQUIPMENT</b>				
<b>LABOR</b>				
(2) Laborers installing wire	0.5	HR	\$ 315.99	\$ (158.00)
(2) Labor Credit for Dumpster Enclosure Gates	-1	HR	\$ 218.00	\$ (218.00)
Subtotal:				<del>\$7,729.01</del> \$7,669.00

#### ASSUMPTIONS & CLARIFICATIONS

This change order excludes all sales tax  
This change order excludes all engineering.  
This change order excludes all overtime and/or premium time, and assumes all work to be performed during standard working hours  
This change order assumes power and hookup of by others  
This change order excludes all testing requirements  
This CO Includes all new labor Rates as of 5/31/2023

TOTAL COST		\$7,669.00
Cost of Work	<del>\$7,729.01</del>	<del>\$7,511.10</del>
Overhead 10%	<del>\$772.90</del>	\$766.90
Profit 5%	<del>\$386.45</del>	\$383.45
Bond 2%	<del>\$177.77</del>	
GRAND TOTAL :	<del>\$9,066.12</del>	<del>\$165.24</del>
		\$153.38
	<del>\$8,802.89</del>	

Grand Total = \$8,972.73





## THE STATE EDUCATION DEPARTMENT / THE UNIVERSITY OF THE STATE OF NEW YORK

Office of Facilities Planning, 89 Washington Avenue, Room 1060 Education Building Annex, Albany, NY 12234

Tel. (518) 474-3906

Tel. (518) 474-3906

www.p12.nysed.gov/facplan/

**CHANGE ORDER CERTIFICATION**Must be attached to back of Change Order

Tt Project No. 17597-22001

**Instructions:** This CERTIFICATION is required for all change orders submitted to SED

Fill out all three parts completely.

**Change Order Number:**

SC-1-14

**Part One - General Information****Provide separate Change Orders for each Project Number**

SED Project Number

6	2	1	8	0	1	0	6	0	0	0	7	0	1	8
---	---	---	---	---	---	---	---	---	---	---	---	---	---	---

District BEDS Code

Building Identification Number

Project number

District &amp; Building Name

Wallkill Central School District / Wallkill Senior High School

Type of Project

☒ Reconstruction /Alteration   
 ☐ Addition & Alteration   
 ☐ New Building   
 ☐ Other

Project Description

Wallkill Central School District

Architect / Engineer firm

Tetra Tech Architects &amp; Engineers, 10 Brown Road, Ithaca, New York 14850

name

address

Contact Person

Thomas Farlow, Project Manager, 607-277-7100, thomas.farlow@tetrattech.com

name &amp; title

phone number &amp; e-mail

Construction Manager firm

Barone Construction Group, Inc., 23 New Paltz Road, Highland, New York 12528

name

address

Contact Person

Joseph Barone, President, 845-691-2244, joseph.barone@bcgcmgc.com

name &amp; title

phone number &amp; e-mail

District Contact Person

Brian Devincenzi, Asst. Supt. for Support Services, 845-895-7102, bdevincenzi@wallkillcsd.k12.ny.us

name &amp; title

phone number &amp; e-mail

**Part Two****Provide the following information for each individual item in the change order:**

(Number each item if there is more than one and provide additional sheets as necessary.)

- A. Requested By** (Who initiated the change request)
- B. Relationship to Project Scope** (How is this change related to the original project scope)
- C. Basis of Need** (Describe why the change is needed)
- D. Description of Work** (Provide a detailed description of the work or services provided in the change order. Provide text, a drawing or both as necessary to demonstrate code compliance and the individual cost of each item.)

- |     |  |            |
|-----|--|------------|
| A1. | Owner.   |            |
| B1. | Cantilevered gate and walkway gate adjacent to baseball field  |            |
| C1. | Owner requested that 35' cantilever gate be modified smaller to increase walkway gate from 4' to 7' to allow for easier snow removal.  |            |
| D1. | Cost of labor and material for adding bottom rail to fencing along pathway in the back of the school, enlarging a gate size along the sidewalk, and modifying existing cantilever gate to smaller opening. Refer to enclosed document for images related to this change order. | \$8,972.73 |

**Total****\$8,972.73**

# CHANGE ORDER CERTIFICATION

## Part Three

1

### Change order requirements:

- ✓ The scope of the change order must relate to the project scope previously approved.
- ✓ Dollar amounts applied from allowances toward costs associated with the changes must be provided.
- ✓ If the cost of this change order is not within the approved amount as currently established on the SA-4, please provide a Form FP-FI, Request for Revision of Financial Information, with documentation showing the additional authorization of funds.
- ✓ Each change order shall be signed by the president of the board of education, the architect/engineer, and the contractor.

2

### Certification of the Superintendent of Schools (District Superintendent if a BOCES project)

The following statements are true and correct to the best of my knowledge and belief:

- The revised total cost is within the authorized appropriation for this project.
- Where any work of this change order requires a type or kind of work that is not included in the original contract documents, the school district's attorney has been contacted to assure conformance with the Opinion of the State Comptroller No. 60-505.

Kevin Castle, Supt. of Schools

\_\_\_\_\_  
Date

\_\_\_\_\_  
Signature and printed name of the School Superintendent or District Superintendent if a BOCES project

3

### Certification of the Architect or Engineer

The following statements are true and correct to the best of my knowledge and belief:

- Work required by this change order is in accordance with applicable sections of the approved contract documents.
- Any plan, sketch, or attachment referenced in this change order is included herein.
- Work required by this change order is in accordance with applicable provisions of the NYS Uniform Fire Prevention and Building Code, State Education Department's building standards, and NYS Department of Labor's Code Rule 56.
- Work required by this change order was designed by an architect or engineer who is currently licensed by the State of New York.
- Work required by this change order that involves asbestos-containing building material (ACBM) was designed by an architect or engineer who is currently licensed by the State of New York and who is appropriately certified as an asbestos designer by the NYS Department of Labor at the time he/she designed the asbestos-related project.

Tetra Tech Architects & Engineers

\_\_\_\_\_  
Architectural / Engineering Firm Name

04/16/2024

\_\_\_\_\_  
Date

Thomas W. Farlow

\_\_\_\_\_  
Signature and printed name of the Architect or Engineer

## CHANGE ORDER

**Tetra Tech Architects & Engineers**  
**See Attached NYSED Form FPCOC**

**PROJECT: (Name & Address)**  
Wallkill Central School District  
Capital Project - Phase 1

**Tetra Tech Project No.:**  
17597-22001

**OWNER: (Name & Address)**  
Wallkill Central School District  
1500 Route 208  
Wallkill, New York 12589

**CONTRACTOR: (Name & Address)**  
Whispering Pines Development Corp.  
50 Mertes Lane  
Vails Gate, New York 12584

### CONTRACT INFORMATION

Contract For: Site Work (SC-1)  
Date: March 22, 2023

**SED Project Number & Building Name:**  
62-18-01-06-0-007-018  
Wallkill Senior High School

### CHANGE ORDER INFORMATION:

Number: SC-1-15  
Date: April 22, 2024

**SED Project Manager:**  
Wendy Clark

**ARCHITECT: (Name & Address)**  
Tetra Tech Architects & Engineers  
Cornell Business & Technology Park  
10 Brown Road  
Ithaca, New York 14850

**CONSTRUCTION MANAGER: (Name & Address)**  
Barone Construction Group, Inc.  
23 New Paltz Road  
P.O. Box 876  
Highland, New York 12528

The Contract is changed as follows: *(Insert a detailed description of the change.)*

Credit for cost of material for Fire Suppression System.

The original Contract Sum was	<u>\$4,335,807.00</u>
Net change by previous authorized Change Orders	<u>\$269,395.99</u>
The Contract Sum prior to this Change Order was	<u>\$4,605,202.99</u>
The Contract Sum will be decreased by this Change Order in the amount of	<u>(\$8,000.00)</u>
The new Contract Sum, including this Change Order will be	<u>\$4,597,202.99</u>
The Contract Time will be unchanged.	
The date of Substantial Completion as of this Change Order therefore is as specified.	

The signees below agree and accept the changes to this Contract as outlined by the attached N.Y.S.E.D. Change Order Certification (Form FPCOC).  
Not valid until signed by the Architect, Contractor and Owner.

**Tetra Tech Architects & Engineers**  
ARCHITECT (Firm Name)

SIGNATURE

Tomas W. Farlow, Project Manager  
PRINTED NAME AND TITLE

04/23/2024  
DATE

**Whispering Pines Development Corp.**  
CONTRACTOR (Firm Name)

SIGNATURE

Kim Leonette, President  
PRINTED NAME AND TITLE

4/30/24  
DATE

**Barone Construction Group, Inc.**  
CONSTRUCTION MANAGER (Firm Name)

SIGNATURE

Joseph Barone, President  
PRINTED NAME AND TITLE

4/29/24  
DATE

**Wallkill Central School District**  
OWNER (Firm Name)

SIGNATURE

Brian Devincenzi, Assistant Supt. for Support Services  
PRINTED NAME AND TITLE

DATE

**Legal Notice:** With the exception of adding signature and signature information, any other modification, addition of language, etc. is strictly prohibited unless authorized and performed by Tetra Tech. Any such unauthorized modifications/additions will be stricken from the official record document. Please contact Tetra Tech with any requests for modification/additions to this document.



TT: Approved - 4/16/24 - DD



Whispering Pines Change Order #45				
Project Name:	Wallkill CSD 17597-22001, SC1			
Prepared On:	2/16/2024			
Change Order For:	Additional Work SC 1			
Description of Change Order	This proposal is being provided for the removal of the Supression Sytem on the Fuel Tank.			
Prepared By:	Matthew Burke			
Description	Qty	Unit	Unit Cost	Total Price
<del>Cur Credit</del> Fire Suppression System Credit				
<b>MATERIAL</b>				
Suppression System	-1	LS	\$ 8,000.00	(8,000.00)
<b>EQUIPMENT</b>				\$ -
<b>LABOR</b>				\$ -
			<b>Subtotal:</b>	<b>-\$8,000.00</b>

## ASSUMPTIONS & CLARIFICATIONS

This change order excludes all sales tax  
This change order excludes all engineering.  
This change order excludes all overtime and/or premium time, and assumes all work to be performed during standard working hours  
This change order assumes power and hookup of by others  
This change order excludes all testing requirements  
This CO Includes all new labor Rates as of 5/31/2023

<b><u>TOTAL COST</u></b>	
<b>Cost of Work</b>	<b>-\$8,000.00</b>
<b>Overhead 10%</b>	<b>\$0.00</b>
<b>Profit 5%</b>	<b>\$0.00</b>
<b>GRAND TOTAL :</b>	<b>-\$8,000.00</b>


**THE STATE EDUCATION DEPARTMENT / THE UNIVERSITY OF THE STATE OF NEW YORK**

Office of Facilities Planning, 89 Washington Avenue, Room 1060 Education Building Annex, Albany, NY 12234

Tel. (518) 474-3906

Tel. (518) 474-3906

www.p12.nysed.gov/facplan/

## CHANGE ORDER CERTIFICATION

Must be attached to back of Change Order

Tt Project No. 17597-22001

Instructions: This CERTIFICATION is required for all change orders submitted to SED

Fill out all three parts completely.

Change Order Number:

SC-1-15

**Part One - General Information**
**Provide separate Change Orders for each Project Number**

SED Project Number

6	2	1	8	0	1	0	6	0	0	0	7	0	1	8
---	---	---	---	---	---	---	---	---	---	---	---	---	---	---

District BEDS Code

Building Identification Number

Project number

District &amp; Building Name

Wallkill Central School District / Wallkill Senior High School

Type of Project

☒ Reconstruction /Alteration    ☐ Addition & Alteration    ☐ New Building    ☐ Other

Project Description

Wallkill Central School District

Architect / Engineer firm

Tetra Tech Architects &amp; Engineers, 10 Brown Road, Ithaca, New York 14850

name

address

Contact Person

Thomas Farlow, Project Manager, 607-277-7100, thomas.farlow@tetratech.com

name &amp; title

phone number &amp; e-mail

Construction Manager firm

Barone Construction Group, Inc., 23 New Paltz Road, Highland, New York 12528

name

address

Contact Person

Joseph Barone, President, 845-691-2244, joseph.barone@bcgcmgmc.com

name &amp; title

phone number &amp; e-mail

District Contact Person

Brian Devincenzi, Asst. Supt. for Support Services, 845-895-7102, bdevincenzi@wallkillcsd.k12.ny.us

name &amp; title

phone number &amp; e-mail

**Part Two**

Provide the following information for each individual item in the change order:

(Number each item if there is more than one and provide additional sheets as necessary.)

- A. **Requested By** (Who initiated the change request)
- B. **Relationship to Project Scope** (How is this change related to the original project scope)
- C. **Basis of Need** (Describe why the change is needed)
- D. **Description of Work** (Provide a detailed description of the work or services provided in the change order. Provide text, a drawing or both as necessary to demonstrate code compliance and the individual cost of each item.)

A1.	Owner.	
B1.	Fire Suppression System at Fuel Tank In Area A.	
C1.	Credit Change Order for the Fire Suppression System at Fuel Tank in Area A.	
D1.	Credit for cost of material for Fire Suppression System.	(\$8,000.00)

**Total**      (\$8,000.00)

# CHANGE ORDER CERTIFICATION

## Part Three

1

### Change order requirements:

- ✓ The scope of the change order must relate to the project scope previously approved.
- ✓ Dollar amounts applied from allowances toward costs associated with the changes must be provided.
- ✓ If the cost of this change order is not within the approved amount as currently established on the SA-4, please provide a Form FP-FI, Request for Revision of Financial Information, with documentation showing the additional authorization of funds.
- ✓ Each change order shall be signed by the president of the board of education, the architect/engineer, and the contractor.

2

### Certification of the Superintendent of Schools (District Superintendent if a BOCES project)

The following statements are true and correct to the best of my knowledge and belief:

- The revised total cost is within the authorized appropriation for this project.
- Where any work of this change order requires a type or kind of work that is not included in the original contract documents, the school district's attorney has been contacted to assure conformance with the Opinion of the State Comptroller No. 60-505.

Kevin Castle, Supt. of Schools

\_\_\_\_\_  
Date

\_\_\_\_\_  
Signature and printed name of the School Superintendent or District Superintendent if a BOCES project

3

### Certification of the Architect or Engineer

The following statements are true and correct to the best of my knowledge and belief:

- Work required by this change order is in accordance with applicable sections of the approved contract documents.
- Any plan, sketch, or attachment referenced in this change order is included herein.
- Work required by this change order is in accordance with applicable provisions of the NYS Uniform Fire Prevention and Building Code, State Education Department's building standards, and NYS Department of Labor's Code Rule 56.
- Work required by this change order was designed by an architect or engineer who is currently licensed by the State of New York.
- Work required by this change order that involves asbestos-containing building material (ACBM) was designed by an architect or engineer who is currently licensed by the State of New York and who is appropriately certified as an asbestos designer by the NYS Department of Labor at the time he/she designed the asbestos-related project.

Tetra Tech Architects & Engineers

\_\_\_\_\_  
Architectural / Engineering Firm Name

04/23/2024

\_\_\_\_\_  
Date

Thomas W. Farlow

\_\_\_\_\_  
Signature and printed name of the Architect or Engineer